SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending July 30, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 51% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—55% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 1 26 28 93%
Piles Driven 3 127 160 79%
SUBSTRUCTURE
Pier Tables 6 2 28 7%
Pier Columns 7 10 28 36%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 336 876 38%
Segments Cast 0 166 452 37%
SUPERSTRUCTURE
Segments Erect 0 2 452 <1%
FOUNDATIONS

e Pier 03E — Pour Concrete for slab

e Pier 16W — Place rebar for footing top slab
e Pier 15W — Pour initial concrete in piles
e Pier 14W — Continue pile head connection welding
e Pier 13W — Cut and prepare for pile head connection welds
e Pier 12W — Final cleanout inside piles and place seal concrete in bottom piles
e Pier 11W — Begin initial cleanout of piles
e Pier 10W — Splicing west side piles
e Pier 09W — Place locking fill around footing box and dewater box
e Pier 08W — Install cofferdam
e Pier 04W — Set pile template and drive pile bottoms
PIER COLUMNS

e Pier 06E — Install 3" lift pier rebar

Pier 05E — Install 3" lift pier rebar

Pier 04E — Install 2" lift pier rebar

Pier 15W — Install column rebar and pour socket concrete
Pier 14W — Construct column cage on barge
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES
e Pier 14E — Remove falsework

e Pier 13E - Install deck rebar
e Pier 12E - Install stem and diaphragm forms
e Pier 11E - Pour soffit and 1% lift stems
e Pier 10E - Install soffit rebar
o Pier 09E - Install soffit rebar
PRECAST YARD (Stockton)

e 4 panels are scheduled to be cast next week

No segments are scheduled to be completed next week
Production of segments has restarted in bed 1

Bed 2 will begin production in 1 week

Bed 3 production is being shut down

Bed 4 continues casting Hinge E

SUPER STRUCTURE
e Pier 16E — Installation of closure pours between erected segments and the pier table
e Pier 15E — Erect SLED and load test at east side

PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —124% Est. Date of Completion — August 25, 2004
Work Completed — 96% Project Cost: $25M

STATUS OF WORK:

e W2E: Pour concrete for column, Install thermal control pipes, and backfill
e W2W: Pour concrete for column, Install thermal control pipes, and backfill

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 100% Est. Date of Completion — October 18, 2004
Completed — 81% Project Cost: $5.5M

STATUS OF WORK:

SUBSTATION

e Continue to install interior light fixtures
e Paint exterior metal and pipe
e Install SCADA under CCO #30

UTILITY RELOCATIONS
e Continue to review resubmitted CCO #28 Shoring
RAMP CLOSURE
o WB 80 on-ramp East of YBI Tunnel, tentative opening date: October 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 14% Est. Date of Completion — October 27, 2005
Completed — 2% Project Cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
Continue to meet with contractor to discuss design issues
Continue to review USCG fence location
Continue to review RFI's and submittals for approval
Continue Clear & Grub operations
Continue with Archaeological Investigation at ESA-1
Continue with Sewer Video Survey

RAMP CLOSURE:
e EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 9% Est. Date of Completion — May 26, 2007
Completed — 15% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e Continued review of RFI's & Submittals
e Shop drawing review
o First partnering session

COMPLETED PROJECTS

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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